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Dear Mr. Morrison: 

Environmental Operations, Inc. (EOI), on behalf of SWH Investments, is providing this Monthly 
Progress Report for the John F. Queeny Plant formerly owned by Solutia. We are providing this 
Progress Report in order accordance with the reporting requirements of the EPA Docket No. 
RCRA-07-2009-0015 Consent Order which became effective December 18, 2009. Per the 
Interim Measures Work Plan, these reports will be submitted every month. 

Reporting Period 

February 1, 2013- February 28, 2013 

Description of the work conducted pursuant to the Order during the reporting period. 

• EOI completed the groundwater sampling event on February 13, 2013. 

• EOI deferred delineation in the VV Area for PCB concentrations less than 100 and 
greater than 10 parts per million (ppm) while developing plans for additional removal of 
soil in that area identified during initial delineation as having greater than 1 00 ppm PCBs. 

• EOI submitted a letter on February 28, 2013 outlining plans for investigation in the 
vicinity ofMW-38A and MW-38B. 

• EOI began review ofthe recent quarterly groundwater data received from the laboratory. -

• EOI worked on revisions to the Baseline Groundwater Monitoring Report. 

Estimate of the percentage of the project completed during the reporting period 

• 1% 
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• • 
Description ofthe projects scheduled for completion during the reporting period which were not 
completed; statement explaining why and updated completion date. 

• Not applicable. 

Copies of all data and sampling and test results and all other laboratory deliverables received by 
Respondent during the reporting period. 

• Not applicable 

Description of the projects and actions which are scheduled for the following reporting period. 

• EOI will resume delineation in the VV Area for PCB concentrations less than 100 and 
greater than 1 0 ppm, and perform removal and disposal of additional PCB-containing soil 
with concentrations greater than 100 ppm. This work may begin in April. 

• EOI will complete the review ofthe groundwater data and submit the data to EPA. 

• EOI will complete and submit the revised Baseline Groundwater Monitoring Report. 

• EOIISWH will continue to work with the EPA regarding financial assurance information 
modifications and will respond accordingly. 

If there are questions or concerns related to this Progress Report please contact Larry Rosen or 
Matt Robinson or who can be reached by phone at (314) 241-0900, or via email at 
lanyr@environmentalops.com or matt@environrnentalops.com. 

Respectfully submitted, 
ENVIRONMENTAL OPERATIONS, INC. 
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Lawrence C. Rosen, R.G. 
Senior Project Manager 

Copy: Mr. Matt Robinson/EO! 
Mr. Michael House/Solutia 
Ms. Christine Kump-Mitchell!MDNR 
Mr. Rich Nussbaum/ MDNR 
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